
S T A X  OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

BNSF RAILWAY COMPANY and the STATE OF ) 
ILLINOIS, DEPARTMENT OF TRANSPORTATION, ) 
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Stipulated Agreement regarding improving public ) 
safety by renewal of the existing crossbuck signs ) 
and installation of YIELD signs at one hundred ) 
eighty-seven (187) public highway-railroad grade ) 
crossings of the BNSF Railway Company's tracks ) 
in Illinois. 

T 05-0040 Illinois Co;;;rr;eice bi;fimi$s;c. 
RA,:!. * ~ r ~ p , r ~ c ( ; / " : ,  

PETITION FOR SUPPLEMENTAL ORDER EXTENDING TIME 

Now comes supplemental petitioner, BNSF Railway Company ("BNSF), by its 

attorneys, Kenneth J. Wysoglad 8, Associates and petitions the Illinois Commerce 

Commission for a supplemental order granting BNSF additional time to complete all of the 

work required to be performed by BNSF under the terms of the August 17, 2005 order 

entered by the Illinois Commerce Commission in the above entitled cause. In support 

whereof, BNSF states as follows: 

1. Pursuant to Stipulated agreement, on August 17,2005 the Illinois Commerce 

Commission entered its order directing BNSF to renew the existing 

crsssbuck signs in accordance with the manual on uniform traffic CCR:iC: 

devices and install YIELD signs mounted on the crossbuck sign posts at one 

hundred eighty seven (187) public highway - rail grade crossings at various 

locations on the BNSF system throughout the State of Illinois. 

Under the terms of the aforesaid order, BNSF was to complete all of the 

required work on or before August 17, 2006. 

BNSF timely ordered all of the equipment and materials necessary to 

perform the work as set f v t h  in the August 17, 2005 order and stipulated 

2. 

3. 



4. 

5. 

6. 

7. 

agreerzr : a d  theraaiter proceeded to diligently commence the requirsd 

work. 

Due to delays in receiving the necessary materials from its vendors, BNSF 

was unable to complete the crossbuck renewal and YIELD sign installations, 

all of the subject crossings by the August 17, 2006 date. 

To date, of the 187 public highway-rail grade crossing locations, there 

remains less than 40 locations where the work has not been completed. 

BNSF reasonably believes that it can complete all of the work required by the 

terms of the August 17,2005 order by January 30,2007. 

BNSF’s supplemental petition herein is not made for purposes of delay, but 

rather to permit BNSF sufficient time to complete all of the work required to 

be performed by it under the terms of the August 17,2005 order. 

Wherefore, supplemental petitioner, BNSF Railway Company prays that the Illinois 

Commerce Commission enter a supplemental order, without the necessity of a hearing, 

granting BNSF an extension of time to and including January 30, 2007 in which to 

complete all of the work required to be performed by BNSF under the terms of the August 

17, 2005 order entered by the Illinois Commerce Commission in the above entitled cause. 

BNSF RAILWAY COMPANY 

CRAIG RASMUSSEN, Manager, Public Projects 
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Michael L. Sazdanoff 
Kenneth J. Wysoglad & Associates 
118 S. Clinton Street, Suite 700 
Chicago, IL 60661 
(312) 441-0333 
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STATE OF MINNESOTA ) 

COUNTY OF HENNEPIN ) 
1 ss 

VERIFICATION 

Craig Rasmussen, being duly sworn on oath, states that he is Manager Public 

Projects for BNSF Railway Company, supplemental petitioner herein, that he is duly 

authorized by said Railroad Company to sign, verify and file the foregoing supplemental 

petition; that he has knowledge of the matters set forth in said supplemental petition and 

that the same are true and correct. 

BNSF RAILWAY COMPANY 

Craig Rasmussen 

Subscribed and Sworn to before 
me this 70 day of 

&cgMM I ,2od 

& otaw Pu lic 
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PROOF OF SERVICE 

Michael L. Sazdanoff, being first duly sworn on oath, deposes and says that on the 

7 / day of DECEMBER 

of PETITION FOR SUPPLEMENTAL ORDER EXTENDING TIME upon: 

,2006, he caused to be served, a true and correct copy 

Mr. Victor A. Modeer 
Director of Highways 

Attn: Charles J. lngersoll 
Engineer of Local Roads and Streets 
Illinois Department of Transportation 

2300 S. Dirksen Pkwy. 
Springfield, IL 62764 

by depositing same in the U.S. Mail depository located at Chicago, Illinois in an envelope(s) 

with first-class postage, prepaid. 


